



## Media Release

THE CORPORATION OF THE CITY OF VERNON  
3400 – 30<sup>th</sup> Street  
Vernon, BC  
V1T 5E6

FOR IMMEDIATE RELEASE

DATE: July 19, 2017

MEDIA CONTACT: Tanya Laing Gahr, Communications Officer

TELEPHONE: 250-550-3539

---

### **Wildfires delay work on Kal Lake Road**

Construction on Kalamalka Lake Road will be postponed as work dependent on BC Hydro is currently delayed. BC Hydro has had to respond to the state of emergency in B.C., affecting projects such as the Kalamalka Lake Road reconstruction. The exact length of the delay is unknown at this time.

The anticipated completion for Phase 1 construction is August 6. Commencement of Phase 2 construction and the road closure on Kalamalka Lake Road from Browne Road to the City boundary is currently scheduled to begin August 8. BC Hydro will be providing a further update regarding timelines to the City of Vernon on July 21.