
Capital Improvements and Project Phasing

Project Airport Development Plan 

Short Term: Phase I 2015 - 2020
Runway 23-05 Runway Surface Remediation 552,000 
Apron 1 and 2 Surface Remediation and 
Maintenance 110,400 

Apron 1 Expansion 170,000 
Tie-Downs 32,000 
Helipad 60,000 
Visual Guidance Indicators (PAPI Relocation) 84,000 
Obstruction Lighting 24,000 
Terminal Building 60,000 
Fencing and Gates 84,000 
Aircraft Movement Monitoring System 18,000 
Commercial and Industrial Hangar Via private Development
General Aviation Hangar Via private Development
Landscaping $96,000
Branding and Signage $36,000
Total Phase I ($) $1,326,400

Mid Term: Phase II 2020 – 2025 
Taxiway Surface Remediation 132,000
Taxiway Echo (CBW) 108,000
Apron 3 (CBW) 420,000
Airport Operational Shop and Vehicle Storage 70,200
Commercial and Industrial Hangar Via private Development
General Aviation Hangar Via private Development
Vehicle Parking Requirements Via private Development
Total Phase II ($) $730,200

Long Term: Phase III 2025 – 2035 
Commercial and Industrial Hangar Via private Development
General Aviation Hangar Via private Development
Vehicle Parking Requirements Via private Development
Total Phase III ($) Via private Development

Total Estimated Projects Cost ($) $2,056,600
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